



# STATE HWY 114 WB FRONTAGE ROAD & FM1382 TEXAS DEPARTMENT OF TRANSPORTATION

## CLIENT

TXDOT

## LOCATION

DALLAS, TEXAS

## ROLE

SCHEDULING SUPPORT

## PROJECT

\$10.4 MILLION

ECM has been working on a broad range of transportation projects for City, County, State and Regional Mobility Authority projects for 13 years.

As part of a project team, ECM was awarded a work authorization to provide schedule support for the construction of State Highway 114 WB Frontage Road and FM 1382 in Dallas, TX.

Scope included the review of baseline contractor schedule to identify discrepancies from TxDOT requirements and specifications. Using Critical Path Analysis, we worked to understand activity relationships and identify compatible and logical project steps. We continually worked with contractor to reconcile schedule gaps and maintain project schedules.